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Dear Ms. Salas:

On Friday, September 10, 1999, David Eppsteiner, Sharon Norris, Virginia Tate, Jay
Bradbury and I of AT&T, had a telephone conference with Andrea Kearney and Bill Agee of
the Common Carrier Bureau regarding the shortcomings of the third party OSS testing being
conducted in Georgia. The substance of our position regarding that testing is reflected in the
attached two document copies of which were provided to Ms. Kearney and Mr. Agee on
Friday, September 10, 1999.

Two copies of this Notice are being submitted in accordance with Section 1.1206 of
the Commission's rules.

Sincerely,
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HP's Revision of the Georgia Third Party Master Test Plan

THE REVISED MTP STILL DOES NOT ANSWER THE CRUCIAL QUESTIONS

• Is BeliSouth providing access that is equivalent to the access the BOC provides to itself
and/or

• Access sufficient to allow an efficient competitor a meaningful opportunity to compete and/or
• Interconnection at least equal in quality to that provided to itself

None of these questions can be answered without comparison to BeliSouth's retail operational
performance data. At no point in any test, compilation, analysis or report listed in the Revised
MTP is any comparison to BeliSouth's retail operations provided.

THE REVISED MTP DOES NOT PROVIDE FOR AN AUDITNALIDATION OF BELLSOUTH'S
OWN OPERATIONAL DATA, OR THE OPERATIONAL DATA BELLSOUTH REPORTS FOR
ITS DELIVERY OF SUPPORT TO CLECS.

THE FLOW-THROUGH AUDIT DOES NOT COMPLY WITH THE GEORGIA COMMISSION'S
ORDER

The Commission clearly ordered an audit of the latest three months of the operational Flow
Through Data being reported to it in BeilSouth's monthly SQMs. The Revised MTP provides only
for a self-contained audit of the transactions generated by the test.

THE REVISED MTP DOES NOT PROVIDE ANY EVALUATION CRITERIA FOR ANY TEST.

Despite the complete revision of Appendix D, the Revised MTP does not establish any
performance standard or benchmark against which to measure BeilSouth's performance.

Nothing about the test ailows any comparison that would allow a determination of the absence or
presence of parity. Likewise, no statistical methodology is established to determine the
significane of any differences in performance even within the closed loop of the test.

THE REVISED MTP REMAINS TOO LIMITED IN SCOPE

Functionality testing is limited to 2 wire analog loops and ports and their combination with and
without Number Portability. This represents about 5-7% of the CLEC business process with
BeilSouth.

Testing does not cover ail interfaces. LENS, which is not included, currently provides 94% of ail
CLEC orders submitted to BeilSouth electronicaily and until recently 100% of pre-order queries.
Furthermore, 55% of ail CLEC orders are submitted to BeilSouth today by manual processes (fax,
mail, overnight, etc.). Of the 45% that are submitted electronicaily it appears from available
BeilSouth data that at least 60% of business orders and at least 20% of residential orders failout
for manual processing on the BeilSouth side of the interface. None of BeilSouth's processes
supporting this activity will be reviewed in the test.

The Revised MTP also largely ignores Relationship Management and Infrastructure. This
includes Change Management /Interface Development I Account Establishment & Management I
Network Design, Coilocation, and Interconnection Planning / System Administration Help Desk I
CLEC Training / Forecasting. The Revised MTP makes only a half-hearted attempt at addressing
Change Management and Forecasting.



THE REVISED MTP EVALUATION OF CHANGE MANAGEMENT IS FOCUSED ON FUTURE
EVENTS RATHER THEN ON THE IMPACT OF ACTUAL CHANGES THAT HAVE OCCURRED

THE TEST INTERFACES

Under the Revised MTP, HP is to be given and use what are in fact BeliSouth's internal systems
testing tools as the interfaces. The interface bUilding step in market entry is totally dependent
upon the accuracy and adequacy of BeliSouth's documentation. The functionality and
performance obtained through the use of BeliSouth's test systems provides incomplete data on
either the functionality and performance of interfaces available to GLEGs or on how difficult it
was/is to build, operate, and maintain those interfaces. Interface development has been a key
element in other Third Party Test.

THE "TEST BED" DOES NOT PROVIDE FOR "BLIND" TESTING

The number and types of accounts in the test bed is unknown, but appears to be limited given the
cautions in the Ordering and Provisioning sections of the Revised MTP. A limited test bed will fail
to provided for "blind testing" and in NY was a cause of delays in test execution. Additionally, the
Revised MTP continues to provide segregated databases for test bed information. This isolation
means that the test never contests for access to databases as the operational GLEG interfaces
do.



Overview of Georgia Third Party Test (TPT) Plan

Essential Elements of a Concerns Concerns with Revised Master Test Plan
Third Party Test Plan with Initial Plan (RMTP)

Version 1.0 Version 2.0

There should be a neutral, independent The roles of the testers arc limited and lack
tester. The val ue of third party testing can independence.
only bc achievcd if that party is seen as 1. BellSouth engaged the third party testers 1. HP appears to have revised to the test plan,
credible and its evaluation will be seen as (TPTs) and prepared the test plan, however, they made very few
objective and unbiased. eliminating independence. The TPTs enhancements. The 'evaluation criteria has

merely follow BellSouth's plan. been further defined, but remains vague,
incomplete, and inconsistent with other
portions of the plan. For example, the
Revised Master Test Plan (RMTP) uses
undefined temlS such as "timely", "that are
relevant to a CLEC", and "intervals are
reasonable" to describe evaluation
measures. (See Appendix 01, pages 6 & 7
ofRMTP.) Further, in some cases, HP's
revisions further limit the test.(See list of
some limitations on page 3 below)

2. The roles of the TPIs are different - and 2. Concerns not remedied.
more limited - than in the NY lest.

3. In NY, for example, KPMG prepared and 3. Changes were limited to the identification
managed the test, and also fulfilled the of HP as the test manager. (See Section II,
functions of the pseudo-CLEC's pages 2 and 3 of RMTP)



marketing, sales and customer service
organizations, preparing and making all
test case inputs for the interface systems.
In contrast, the GA plan does not provide
for a Test Manager other than BellSouth,
and KPMG functions as an auditor.

4. In NY, HP's role was that of the pseudo- 4. Concerns not remedied.
CLEC's Information Technology group,
building and maintaining the interfaces and
inputting the KPMG-prepared test cases
when required. The GA plan calls for HP
to conduct the test using BellSouth's
interfaces, rather than building its own, and
to fulfill roles outside its area of expertise
and beyond those playcd in NY, including
acting as a surrogate marketing, sale and
customer service organization by preparing
and constructing test casc inputs.

The neutral, independent third party should 1. E&Y appears to have developed the test 1. HP was involved in the revisions.
develop the test plan. The third party plan on BellSouth's behalf. There was no However revisions such as the following
responsible for monitoring and evaluating input to the plan development from the taken from page Section II-2 page 2 of the
BellSouth's performance should be the party. named testers, or the CLEC community. RMTP cause concern regarding HP's
responsible for developing the test plan, after Therefore, the parties responsible for ability to operate independently from
taking input from all parties, including implementing the plan or who would BellSouth, "This testing, combined with il
BellSouth. benefit from a comprehensive plan has not review of the interface documentation and

been involved in its design. business rules, will provide evidence that
CLECs are able to utilize the interfaces
from the documentation and training
BellSouth supplies, and to develop and
submit accurate and complete
transactions using these interfaces."
(emphasis added) HP appears to have pre-
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determined the outcome of the test.
Moreover, it appears that the CLECs
remain uninvolved in any aspect of this
test. (The test pI an provides conflicting
information as some test activities reIating
to documentation review appear to
indicate CLEC interviews, but the test
techniques in both the test plan framework
in Section III, page 3 of the RMTP and the
evaluation criteria in Appendix D-I, pages
3-5, do no!.)

The test must be conducted by the third The roles of the TPTs arc circumscribed by Concerns not remedied.
party, not just monitored by it. the plan, limiting the test to those
Using existing new entrants to conduct the circumstances and scenarios prescribed by
test, with their specific market plans and BellSouth. Additionally, the plan includes
interfaces, will not test the broad range of conflicting information regarding whether HP
functionality and support required of an will build an interface or usc BellSouth test
RBOC, nor will it test the RBOC's current facilities.
state of readiness. l. KPMG's assigned roles are to approve the I. Concerns not remedied. KPMG merely

test plan and to audit, monitor, evaluate audits the work of HP as the test manager,
and report, while HP is to conduct feature, rather than auditing BeIlSouth's actual
function and volume testing using performance.
BeIlSouth's interfaces. These are not the
roles performed by these parties in the NY
test, and the assigned roles fail to utilize
their expertise.

2. The test plan docs not address the test 2. Limited general information was provided
manager role. indicating that HP is the test manager..

(See Section II, pages 2 and 3 ofRMTP)
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The test should cover all OSS and support
processes needed by the new entrant to
enter the market. Operations support
systems include systems, information and
personnel that support network elements or
services. They are the automated and manual
processes required to make resale services and
unbundled network clements, among other
items, meaningfully available to competitors.

The test plan is severely limited in scope
and scale, and will only test a few of the
UNEs and interfaces used by competitors,
drastically limiting the test's usefulness to
regulators and competitors.

The revised test plan is further limited.
--net reduction in the number of test
scenarios for UNEs by 20% (See Appendix
B-30fRMTP)
--reduced the number of billing activities to
be reviewed, e.g. eliminated Billing Usage
Returns Evaluation (See Section VI, pages
9-11 ofRMTP)
--further limited repair testing to include
only test cases (Sec Section VII page 2 of the
RMTP)
--eliminated billing from the change
management review (See Section VII page 3
of the RMTP)
--reduced the types of pre-order
transactions to be tested, e.g. eliminated
scenarios calling for the retrieval ofCSRs
for CLEC's existing customers. (See
Appendix BI, pages 4 &S of the RMTP)

1. Only five UNE products will be tested, I. Concerns not remedied.
although the test plan states that BellSouth
offers 80 UNEs.

2. Functionality testing will occur only within 2. Concerns not remedied.
the 2-wire analog world, which represents
only 5-7% of the products CLECs
currently order.

3. There is no testing of resale functions, 3. Concerns not remedied.
despite the fact that most CLECs currently
compete via resale.

4. There is no testing of manual ordering 4. Concerns not remedied.
despite the fact that BellSouth requires that
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the majority of the products and services it
offers CLECs be ordered manually.

S. The plan does not call for testing 5. Concerns not remedied.
interconnection OSS, or the majority of
BellSouth information and services that
CLECs rely upon to enter the market.

6. LENS will not be tested, despite the fact 6. Concerns not remedied.
that the majority of competitors use it to
order service today.

7. It appears that the 3rT tcster will not build 7. Concerns not rcmedicd.
an interface to test BellSouth's OSS, but
will instead will use BellSouth provided
test tools.

8. It appears that EDI-mainframe will not be 8. Concerns not remedied.
tested.

Thc test plan should allow the TPT to The test plan will not allow the TPT to
'stand in the shoes' of a CLEC entering assess !3eIlSouth's performance on most
llcllSouth's market, so it will be able fairly to areas critical to CLECs' ability to enter the
evaluate BellSouth's performance with regard local market, which have been the subject of
to all tasks normally performed in conjunction much dispute at state commissions.
with a CLEC' s market entry, including such Unlike the NY plan,
areas as: 1. The business needs of CLECs arc not 1. Concerns not remedied.

• Interconnection, and network planning rcpresented in the GA tcst, since CLECs

• Account management process were not polled during plan dcvclopment,

• Training nor are they a part of the implementation

'. Interface development, including of the test.

BeliSouth's documentation, with review of 2. There is no evaluation (not even a 2. Although the RMTP makes a reference in

such items as technical specifications, document review) of the processes Section II, page 4 to utilization ofthe

business rules, CLEC handbooks, etc. necessary to establ ish a CLEC account and account team, there is no requirement in

• Change Control Processes - all changes to business relationship with BellSouth; the plan (unlike New York and

systems, processes and documentation instead, the testers will be provided with a Pennsylvania) which provides for an

during the tcst must be made through the pre-existing set of identifiers, analysis of this function.
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cst"blisbcd Ch"nge Control or Account autborizations and passwords.
Management Process, whether initiated by 3. There is no evaluation of processes 3. Although the RMTP makes a reference in
BellSouth or requested by the TPT or a necessary to conduct business with Section II, page 4 to utilization of the
CLEC BeliSouth on an on-going basis through an account team, there is no requirement in

• Test plan should include an evaluation of assigned account team. the plan (unlike New York and
I3eIISouth's compliance with its Pennsylvania) which provides for an
established procedures. analysis of this function.

4. No test activities address network design, 4. Concerns not remedied.
collocation, or interconnection planning,
which arc areas of grcat concern to
CLECs.

S. HP will use BeliSouth's intcrnal systems S. Concerns not remedied. HP attributes the
testing tools, including BellSouth's use of internal testing tools to "operational
internal sending and receiving simulators, and time constraints 'of the procedural
but the functionality of BeliSouth's Order" in Section II, page 2 of the RMTP.
internal simulators (unlike its intcrfaces) is However, a review of the PSC Orders in
not at issue. this matter reveals no operational or time

constraints that would dictate the use of
test tools.

6. BeliSouth's plan to review change control 6. Further limited through the elimination of
is inadequate. Not only is BeliSouth's billing from the review. Additionally, the
decision to "maintain a stable OSS extreme limitations described to the left
environment for the duration of the test" will likely result in the OSS 99 debacle
inconsistent with CLEC's experience of (see note below), a major OSS (attempted)
constant change, its change control upgrade, being overlooked in the change
proposal is designed to ignore the way control review process.
changes are made. By focusing only on
the Electronic Interface Change Control Note: After a year of arduous joint
process, the review will not address the negotiations and development efforts,
manner in which most changes are made to BellSouth announced three days before
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intcrfaces and relatcd documcntation the committed start date for joint testing
needcd by CLECs. Further, the review of that it had unilaterally decided to delay the
the change management process involves start of testing for 10 wceks and the
only document revicw and interviews, with completion of implementation for 6
no observation or usage of the process. months.

The test must be dcsigned to determine • The test plan provides no way to assess
parity. The test must not only be designed to parity.
objectively and accurately capture and analyze I. The plan will not allow an independent I. Concems not remedied. Despite the
performance data that reveals how BellSouth assessment of BellSouth's internal revisions to Appendix D of the RMTP to
is providing scrvicc to new entrants, but also performance and docs not provide for includc a copy of an unapproved version of
how those results compare to the service validation of BellSouth's cxisting BellSouth's SQM, the RMTP does not
BcllSouth provides itself and its affiliatcs. performance mcasures and results for establish any objective performance

either retail or wholesale pcrformance. No standard or benchmark for any test
performance standards are established for activity.
the test.

2. There is no review of or comparison to any 2. Concerns not remedied.
aspect of BellSouth's retail operations.

3. Thus, the test will not allow CLECs or 3. Concerns not remedied.
regulators to detem1ine the relative level of
BellSouth's perfom1ance.

4. The flow-through audit docs not comply 4. Concerns not remedied.
with the GA PSC's order in that it provides
only for a self-contained audit of the
transactions generatcd by the test, rather
than an audit of the last three months of the
operational flow through data currently
reported monthly by BellSouth to the GA
PSC.

5. BellSouth ensures its succcss by 5. Concerns not remedied.
structuring the test so that if it cannot
perform the function or perform it
effectively, it declares that the outcome to
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be the expected result, or declares the
function outside the scope of the test. For
example, billing; usage accuracy is tested
not by whether the data is accurate, but
how fast it is sent, the evaluation of the
Maintenance and Repair processes docs
not test the actual mai ntenance and repair
of service, etc..

All Operations Support Systems and OSS The limited interfaces, processes and
vcrsions that actually will be used should be product types being tested, discusscd above,
tested. All OSS functions, (i.e., pre-order, severcly limit the usefulness and
ordering, provisioning, billing and repair) must effectiveness of the test.
be tested. Omission of any of these items I. Additionally, the test docs not cover 1. Concerns not remedied.
leaves critical gaps in the processes necessary critical improvements needed by CLECs in
to provide service to the customer. For the ass 99 upgrade.
example, if a service can be provisioned but 2. LENS is not tested, although it is the sole 2. Concerns not remedied.
billing information is inaccurate or untimely, interface used by the majority of CLECs.
the CLEC receives discriminatory treatment. 3. The test covers only a small subset of 3. Concerns not remedied.
This comprehensive testing necessarily BellSouth's ass.
includes all operational support systems,
including all procedures, processes and
systems offered by BellSouth for use by new
entrants.
The test must cover the full range of Functionality testing is limited to 2-wire
products, including serviccs BellSouth analog loops and ports, scparately and in
offers or is required to offer, but is not combination with number portability.
providing today. Any limitation on testing I. Testing of these limited numbers ofUNEs I. Concerns not remedied.
runs the risk of favoring one market entry is further limited in that they will not be
mode over another. As BellSouth is required tested over the full range of pre-ordering,
to support all forms of market entry, all forms ordcring, provisioning, billing,
should be tested. And because these processes maintenance and repair processes.
constantly being modified, BellSouth's change 2. Since BellSouth will "maintain a stable 2. Concerns not remedied.
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control processes must also be subject to ass environment" during the test, the test
rCV1CW. results cannot be extrapolated to predict

BellSouth's continued ability to process
even these limited types of orders unless
its change control process is reviewed.

Test the ability of BeliSouth to provide non- The test plan allows BeliSouth to determine
discriminatory support at commercial what constitutes normal and peak
volumes. The goal of testing is not simply to transactions of volumes and numbers of
confirm that a particular functionality or new users.
methodology exists, but to determine if new I. The plan is extremely vague on this I. Concerns not remedied.
entrants can lise these items to create subject.
meaningful competition. Therefore no test is 2. Additionally, the test clearly is not "blind", 2. HP's claims in Section II, page 2 of the
complete without simulating the demands of a so BellSouth would be well able to prepare RMTP that testing will be "blind" is not
robust marketplace on BellSouth's operations for test dates and volumes/types of orders accurate. Test orders wi II be uniquely
support systems, including its procedures and that will arrive on any given date. Thus, it identified, and the plan states that the "Test
its people who perform the work. cannot neither simulate nor test Cycle Manager will coordinate with

BellSouth's performance in a production BellSouth to ensure that BellSouth's and
environment. HP's performance measurements system

are prepared to track test transaction
performance prior to beginning the Test."
This phrase or something similar appears
in the description of every transaction
oriented test cycle. (For example, see
RMTP, Section V, page 2, last paragraph)
Additionally, provisioning is very
orchestrated, with HP to "veritY the
provisioning appointment date and time"
and "meet BellSouth provisioners for
appointment." (See RMTP, Section V,
page 21) No CLEC live orders, the only
actual blind orders, will be used in the
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provisioning test.
Don't just test it, fix it. The purpose of the The plan only requires re-testing of failures
test is to facilitate market entry. BellSouth or defects related to program errors. Thus,
therefore should be required to promptly if the program works as designed, but the
correct all deficiencies uncovered by the test. design is flawed, no re-testing is required.

Similarly, if the program works as designed
but BellSouth's documentation is incorrect, no
re-testing is required.
l. The test plan is designed to "prove the 1. Concerns not remedied. Additionally, the

existence" of specified functionalities, with exception process remains undefined.
no provision for correction of deficiencies
unrelated to program or system errors.
Basic design or execution flaws would be
neither detected nor corrected.
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